DATE: April 5, 2005
TO: Municipal Clerk U(/

FROM: Byron E. Johnson, C.P.M. %}\

Director of Purchasing x 4313

THRU: Rachel Johnson
Clerk Typist Il x 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
APRIL 19, 2005.

Iltem should read as follows:

Approve Change Order No. One (Construction Change) to F. T. James Construction,
Inc. for Contract No. 2004-214, McKelligon Canyon Park Improvements project for an
increased amount of $36,210.00. Change Order also adds fourteen (14) days to the
contract time. The purpose of this change order is as follows:

Remove the existing paving and replace with a slab at existing dressing room.
$7,331.00

Remove the existing windows at West end of Pavilion and replace with windows similar
to the new windows. $2,990.00

Lower and modify electrical conduits at stage and dressing rooms. $12,897.00
Replace load bearing wall at dressing room and place new concrete footing. $5,114.00
Replace decorative vigas at Pavilion. $5,290.00

Paint and refurbish existing storage rooms. $2,588.00

Contact person: Barbara Crumley, Administrative Analyst, Purchasing (915) 541-4113
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AGENDA FOR: APRIL 19, 2005

****************************************************************************************************




CITY OF EL PASO, TEXAS
REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Purchasing
AGENDA DATE: April 5, 2005

CONTACT PERSON/PHONE: Byron Johnson, Director of Purchasing (X4313)
DISTRICT(S) AFFECTED: 2
PROJECT NAME/SOLICITATION NO. McKelligon Canyon Park Improvements, Contract No. 2004-214

SUBJECT:

Approve Change Order No. 1 for subject project. Change Order increase contract by $36.210.00 and adds fourteen
(14) days to the contract time.

BACKGROUND / DISCUSSION:

Change Order and backup documentation are attached to agenda item package.

PRIOR COUNCIL ACTION:

N/A

AMOUNT AND SOURCE OF FUNDING:

This project is funded by the 2000 Quality of Life Bonds. Funding for this change order is
provided in 508027-60061-31130600-PPW0046046. No budget transfer is necessary at this time.

BOARD / COMMISSION ACTION:

N/A

LEGAL: (ifrequired) FINANCE: (if requ

AN AN
DEPARTMENT HEAD: M A

(E;(ample: TTRCA is initia by Purchasing , client department should sign also)
Information\copy to appropriate Deputy City Manager

APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: April 5, 2005

TO: Municipal Clerk

\L/UV
FROM: Byron E. Johnson, C.P.M.

Director of Purchasing x 4313 |

THRU: Rachel Johnson
Clerk Typist Il x 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
April 19, 2005.

Iltem should read as follows:

Approve Change Order No. One (Construction Change) to F. T. James Construction,
Inc. for Contract No. 2004-214, McKelligon Canyon Park Improvements project for an
increased amount of $36,210.00. Change Order also adds fourteen (14) days to the
contract time. The purpose of this change order is as follows:

1. Remove the existing paving and replace with a slab at existing dressing room.
$7,331.00

2. Remove the existing windows at West end of Pavilion and replace with windows
similar to the new windows. $2,990.00

3. Lower and modify electrical conduits at stage and dressing rooms. $12,897.00

4. Replace load bearing wall at dressing room and place new concrete footing.
$5,114.00

5. Replace decorative vigas at Pavilion. $5,290.00

6. Paint and refurbish existing storage rooms. $2,588.00

Contact person: Barbara Crumley, Administrative Analyst, Purchasing (915) 541-4113.

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
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- CITY OF EL PASO PURCHASING DEPARTMENT

CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 01
DATE 3/23/2005

[ scope cHanGE CONSTRUCTION CHANGE
PRCJECT MCKELLIGON CANYON PARK IMPROVEMENTS CONTRACT NO: 2004-214

DEPT. ID#: 31130600
TO (Contractor): F.T. JAMES CONSTRUCTION, INC. PROJ/GRANT/USER: PPW0046046

FUND: 60061

ACCOUNT: 508027

PO NO.: 2005004852

You are directed to make the following changes to this Contract:

. Remove the existing paving and replace with a slab at existing dressing room. $7,331.00

. Remove the existing windows at West end of Pavilion and replace with windows similar to the new windows. $2,990.00
Lower and modify electrical conduits at stage and dressing rooms. $12,897.00

- Replace load bearing wall at dressing room and place new concrete footing. $5,114.00

. Replace decorative vigas at Pavilion. $5,290.00

. Paint and refurbish existing storage rooms. $2,588.00

D O AW N

CHANGE ORDER AMOUNT : 36,210.00

Original Contract Sum 1,729,500.00
Net Change by previous Change Orders 0.00
Contract Sum prior to this Change Order 1,729,500.00
Contract Sum will be (increased) By this Change Order 36,210.00
New Contract Sum, including this Change Order 1,765,710.00
36,210.00

Total Net Value of Change Orders To Date

Contract Time will be (increased)

BY ( 14 ) DAYS*

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

Net Change Order Percentage (Not to exceed 25%)

2.09%

CONTRACTOR

PROGRAM MANAGER

CITY OF EL PASO

P
F. T. JAMES CONg HU/AON, INC.
/ p A

PERSPECTIVA 3/DI

Reviewed and Recommended

V)

By:

z// ////5//

[

é/,?.:’/u/ ABeaoa)

ype or anName/ /
RN/ 2
-

J////d

ate

Type or Print Name

3/357/ o5
’r/

Date

CITY COUNCIL ACTION REQUIRED:

[X] Yes

Date Approved

ARCHITECT / ENGINEER

COEP USER DEPARTMENT

WRIGHT & DALBIN ARCHITECTS, INC.

.

Dt I i)

PARKS & RECREATION

clltmo & 424

e or Print Name

_ijl//

Type Dr Print
3 3 o/&

Date

By:/_w,/w%(

Rick Conner

//?m 25

Date




REQUEST FOR CHANGE ORDER

TO: City of El Paso, Purchasing, Contract Compliance
FROM: Gerry Bernal

FIRM: P+3

Phone No. 225-3446
DATE: March 21, 2005
RE: Project:___McKelligon Canyon

Bid No: _ 2004-214

Change Order No:___ #1

Please Indicate Type: Construction_x__ Scope___
Change in Contract Time: 14 Days
Change Order Amount: $ 36,210

Please Indicate Action to PO:  Increase_x _ Decrease___

Justification:

Changes in scope due to field conditions and unknown

conditions.

Attachments: Problem/Solution Rationalization



McKelligon Canyon Project
Bid No.-2004-214

Problem/Solution Rationalization

Item #1 — Cost § 7,331.00

Problem
It was discovered that the existing dressing room -rock building, was built on top of the

existing paving with no footings and or slab.

Solution
Remove the existing paving and replace with a slab.

Justification
Field conditions.

Item #2 — cost $ 2,990.00

Problem
Windows at West end of Pavilion were in bad shape and didn’t match the new windows

being installed..

Solution
Remove the existing windows and replace with windows similar to the new ones..

Justification
Owner initiated and requested.

Item #3 — Cost - $12,897.00
Problem
Electrical conduits at stage are located near surface and don’t meet code. Electrical at

existing dressing rooms needs to be modified to meet code.

Solution
Lower and modify electrical conduits @ stage and stressing rooms.

Justification

Field conditions,

Page 1 of 2



Item #4 — Cost $ 5,114.00
Problem
Load bearing wall at dressing room was originally placed on top of the existing paving

with no footing.

Solution
Replace load bearing wall at dressing room and place new concrete footing.

Justification
Field conditions.

Item #5 — Cost $ 5,290.00

Problem
Existing decorative vigas at Pavilion are rotted and in very bad condition.

Solution
Replace vigas with new.

Justification
Field conditions, owner request.

Item #6 — Cost $ 2,588.00

Problem
Existing storage rooms are dark and dingy and can’t be used for storage which was the

original intent.

Solution
Paint and refurbish existing storage rooms.

Justification
Field conditions , owner request.

Page 2 of 2



WRIGHT & DALBIN

ﬁ"cnltectCﬂ

March 17, 2005

Gerry Bernal, P.E.
Perspectiva + 3D/I

7380 Remcon Circle — Suite A
El Paso, Texas 79912

Re:  McKelligon Canyon Park Improvements
Revised Rcommendation for Change Order No. 1

Dear Mr. Bernal:

In regards to the change order proposals submitted by F.T. James Construction, Inc., I
recommend approval of the following, which includes the revised cost for Proposal No. 2:

Proposal No. 1:

Proposal No. 2:
Proposal No. 3:

Remove and replace asphalt pavement
with concrete at Dressing Areas at Amphitheater. $ 7,331

Replace windows at west end of Pavilion to match existing.  $ 2,990

Lower electrical conduits and modifications at Stage Area and

Dressing Rooms. $12.897
: Remove load bearing partition at Dressing Room and provide

new partition and concrete footing. $5.114
: Remove and replace vigas at Pavilion. $ 5,290

: Paint and touch up walls and ceilings in two Storage Rooms. $ 2.588

Total Amount of Change Order No. 1: $36.210

The Contractor requests an additional 69 days for the work, but I believe that the total

amount 1s excess

ive and therefore recommend that the additional time run

concurrently for an additional 14 calendar days to the contract time.

Please advise if you should require additional information. I can be reached at 533-

3777.

Principal Ar chltect

Enclosure

2112 Murchison | El Paso, TX

www. wrightcdalbin.com | email:

RECEIVED MAR 18 2005

| 79930 | 9915.533.3777{¢] | $15.532.7733[f)]

wdarchs@wrightdalbin.com

030576 McKlgn CO Ltr2.doc




F. T. JAMES CONSTRUCTION, INC.

700 W. Paisano, El Paso TX 79901

(Phone) 915-351-2400
(Fax) 915-351-2404

COST ISSUE / PROPOSAL QUOTATION

NO. 01

PROJECT: McKelligon Canyon Park Improvements

QUOTE NO.: 01 DATE QUOTED:

PROJECT NO.: 2501
‘ ARCH. PROJECT NO.:

|
DAYS ALLOWED |

TO: Fred Dalbin
Wright & Dalbin Architects, Inc.
2112 Murchison Drive
El Paso, TX 79930
(Phone) 915-533-3777 (Fax) 915-532-7733

FOR APPROVAL: 30

EXPIRATION DATE:

REQUESTED EXTENSION i
OF TIME IN DAYS: 3

DESCRIPTION:

Remove asphalt paving and replace with 4" wire mesh reinforced concrete slab in existing dressing areas at amphitheater.

SUBCONTRACTORS / VENDORS

SUB /VENDOR WORK DESCRIPTION

tr AMOUNT

JMZ Contractors, lnct

Concrete

e $6,375

i
|
|

SELF PERFORMED WORK

] B AJ@ROVAL . t,i, ) SUBTOTAL $67,3;'775
) A;?C'H:iﬂi; Lo wi . R | 7 7 ; ( FEE PERCENT:  15% $956
~ DATE: {)/ L'f//‘:}@, - ’tﬁ e — $7.331]
- OWNER: ‘ L o . $Ot

DATE: | ‘ TOTAL REQUEST AMOUNT $7,331

\ F.T. JAMES CONSTRUCTION INC

Srgned By: /@ag /”/Kz/‘

Rick Mlller

l
|
‘t Date:




E.T. JAMES CONSTRUCTION, INC. (Phone) 915-351-2400

700 W. Paisano, El Paso, TX 79901 (Fax) 815-351-2404
‘ 1
 COSTISSUE / PROPOSAL QUOTATION | NO. 021
1 R
F ROJECT: McKelligon Canyon Park Improvements | PROJECT NO.: 2501
‘QUOTE NO.: 02.1 DATE QUOTED: 03/17/05 ARCH. PROJECT NO.:
= - DAYS ALLOWED
TO: Fred Dalbin | FOR APPROVAL: 30

Wright & Dalbin Architects, Inc.

El Paso, TX 79930 REQUESTED EXTENSION
L (Phone) 915-533-3777 (Fax) 915-532-7733 | OF TIME IN DAYS: 0 |
| DESCRIPTION: |

Replace existing windows at west end of Pavilion with windows to match new windows. Windows to have one light each.

THIS IS A REVISED PROPOSAL. IT REPLACES THE ORIGNAL PROPOSAL NO. 02.

R
Canyon Glass Company Windows & Glass i $2,45E
F. T. James Construction, Inc. Remove/dispose of existing $150

—
i SUBCONTRACTORS / VENDORS SUB / VENDOR WORK DESCRIPTION lE AMOUNT: 1
1
|
1
\
1
§
1

SELF PERFORMED WORK

| I—

I en onn |
E APPROVAL J SUBTOTAL: | $2,600 ‘
ARCH: | FEE PERCENT: L 5% $390

\
DATE: \ _ ] $2.990

;

| OWNER: [ | L | $0 |
L DATE: r TOTAL REQUEST AMOUNTJ 52,990
T DISTRIBUTION r F. T. JAMES CONSTRUCTION, INC. 1
— ) . i
’ (Signed By: Kk Mitler |
_
5 Rick Miller, :
] Date: 3/17/05 ]




[ =

CANVON GLASS '
23/09/2085 ©3:41 9155620018 CANY C et e o
PROPOSAL
CANYON GLASS CQ., INC. OFFICE: (915) 562-0014
2810 CHICO COURT FAX #: (915) 562-0018
EL PASO, TEXAS 79903-2406 N.M.Lic. # 82260

E.T. James Contractoy

WE PROPOSE TO FURNISH AND INSTALL MATERIALS AS DESCRIBED BELOW FOR:

PROJECT: McKelligon Canyon Pavillion

LOCATION:

IN ACCORDANCE WITH PLANS CONSISTING OF SHEETS NUMBERED:
DATED : AND SPECIFICATIONS DATED :
PREPARED BY : :

FOR THE SUM OF:___Two thousand four hundred fifty & No/100 dollars.

5§ 2.450.00.

Furnish and install windows.

2ea 49" X 37" Bronze fr ames wzf}z 1" gray temper ed glass units with one solid glass per window
4 ea 44 X 6 s ‘o {r o o«

EXCLUDE: Cleaning and protectwn of glass and aluminum
Grouting around windows
Removal of existing metal windows.

**Price good for 30 days /) o~

i
NET: ' K /
av ) BY) GENE DAVIS.
o ' TIT%j President / Owner
DATE DATE”_3/9/05

DATE:




F. T. JAMES CONSTRUCTION, INC.
700 W. Paisano, El Paso, TX 79901

~ (Phone) 915-351-2400
(Fax) 915-351-2404

COST ISSUE / PROPOSAL QUOTATION

T

{ NO.

PROJECT: McKelligon Canyon Park Improvements
QUOTE NO.: 03 DATE QUOTED: 03/11/05

TO: Fred Dalbin
Wright & Dalbin Architects, Inc. |
2112 Murchison Drive
El Paso, TX 79930
(Phone) 915-533-3777 (Fax) 915-532-7733

REQUESTED EXTENSION

. 2501
ARCH. PROJECT NO.:

PROJECT NO

DAYS ALLOWED
FOR APPROVAL: 30

EXPIRATION DATE: 04/10/05

OF TIME IN DAYS: 45

} DESCRIPTION:

| rooms area per the attached guotation.

' Lower electrical conduits and provide modifications recommended by Robinet Engineering at the stage area and dressing

| SUBCONTRACTORS / VENDORS SUB / VENDOR WORK DESCRIPTION ‘[ AMOUNT:
| AR.C. Electric, Inc. Electrical - Stage area | $4,189
A.R.C. Electric, Inc. Electrical - Dressing Rooms area $7,026
i
|
SELF PERFORMED WORK
e  APPROVAL Il ~ suBTOTAL: |  $11215
B ] > U R ) T EEE PERCENT: || 15%
e TG [2d@ 10 | reepeRcevn|| 1% o102
DATE o) /M l(}@ ‘ — S $12,897
T N | | I
OWNER i \, . N _ %0
DATE TOTAL REQUEST AMOUNT: ‘ $12,897
[ 1
! DISTRIBUTION | ! F. T. JAMES CONSTRUCTION, INC.
Signed By: Flek /%///e//‘
Rick Miller, - ’
| Dater 31105 o




EL PASO ARC ELECTRIC PaGE  22/84

. CHANGE ORDER REQUEST

Project: McKelligon Canyon Park Improvements

Change Order Request #:  05020-0003

Date: 3/8/2005

Project #: 05020

To: F.T. James Construction

From: El Paso A.R.C. Electric, Inc.

Attn: Cano Ortiz
700 W Paisano Dr 8010 North Loop
El Pase, Tx 78901 El Pago, Texas 79915
Ph.:  (915) 351-2400 Fax: (918) 351-2405 Ph.:  (915)593-3700 Fax: (915) 590-5500
We hereby propose to make the foilowing changes:
Lower conduits stage area and dressing rooms
Change Order Price $11,215.00
Original Contract Amount $0.00

This price is good for 0 days, If conditions change, this price is void.
We are requesting a time extengion of 0 days in conjunction with this change.

Cano Ortiz 3/9/2005
Author Date

D Accepted  The above prices and specffications of this Change Order request are satisfactory and are hereby
accepted. All work to be performed under sams terms and conditions as specified in original

contract unless otherwise specified.

Authorized Signature Date of Acceptance



nA1A/2A259 0 14:A42 915-59A-5500A FIL PASO ARC ELECTRIC PAGE 23/84
(8U
EL PASO A.R.C. ELECTRIC, INC.
JOB:30463 * BID TAKE-OFF DETAILS =
McKel ligon Canyon 09-01-04 03-09-05 14:39 Pg: 1
City af EL Paso
ASSM  LABOR MATERIAL NATERIAL LABOR  LABOR HR UNIT SELL PRICE SELL PRICE
NO. LEVEL DESCRIPTIOQN COUNT  EACH w/TAX EXTENDED UNIT  EXTEWDED cosT PER EACH EXTEWDED
=REEEMSso=C ISSEEIER L2 12 =====as S LD e E 3 8 L e e T 1
bid sheat system ares .
c.c. 1 etage
500 4 MISCELLANEQUS [TEMS
4 BOBCAT RENTAL PER WEEK 1 400.000 400.00 400.00 484.00 484.00
3082 4 374" PVC S#10 THHN 200
3 #10 THHN CU STR 1,050 .090 94.81 010 10.29 .44 .53 559.84
4 374" PVC CONDUIT SCH 40 200 164 32.71 .034 6.78 1.38 1.66 332.86
£163 & 1% GRC 3#B THHN 30
4 #8 THHN CU STR 94,50 .150 14.19 012 1.15 .58 71 66.88
4 1# GRC RIGID CONDUIT 30 2.404 72.12 092 2.75 5.68 6.88 206.27
4721 & 3/4" GRC ELL W/STUBUP 12
4 374% GRC RIGID CONDUIT 24 1.512 36.29 079 1.90 4.3¢4 5,25 126.03
4 3/40 PVC FEMALE ADAPTER 1 ) 505 6.06 189 2.¢7 7.26 8.79 105,44
& 3444 GRC COUPLING THREADED 12 1.656 19.85 .070 .84 6. 18 2.03 60.35
4 344V GRC 90 ELBOW 12 5.851 70.21 278 3.33 15.77 i¢.08 229.00
4 374" LOCKNUT 24 .158 3.7y .010 .24 .51 .62 14.83
& 374" BONDING BUSKHING 12 1.491 17.89 323 3.88 13.05 15.7¢ 189.44
4722 & 1" GRC ELL wW/STuBUP 2
& 1 GRC RIGID CONDUIT 6,66 2.404 16.01 .092 .61 5.68 6.88 45.79
4 1% PVC FEMALE ADAPTER é 682 1.36 191 .38 7.52 9.10 18.20
4 1" GRC COUPLING THREADED 2 2.450 4.90 .086 A7 5.53 6.69 13.38
4 1" GRC 90 ELBOW 2 B.971 17.94 L3332 67 20.88 25.24 50,48
4 ™ LOCKNUT 4 .236 .95 01 .05 -1 T7 3.09
4 1" BONDING BUSKIKG 2 2.058 6.12 382 .70 14.63 17.71 35.41
4 12'% X 30"D EXCAY ROCKY SOiL 70 420 29.40 15.02 18.17 1,211.77
4 129 X Z6"DEEP BKFILL/COMP &0 049 1.96 1.75 2.12 84.78
77016 4 18"X26" SAND/BKFILL/COMP 40
4 SAND, CU YARD MTL ONLY 4.40 9.750 42.90 9.75 11.80 51.91
4 1844 X 26'DEEP BKFILL/CONP 40 .061 2.45 2.19 2.65 105.98
4 CAUTION TAPE METALLIZED 200 75 35.00 011 2.10 .55 .67 133.19
....... R T L L L [T PES =N
Totals: 891.08 71.91 & 4,188.91)
- - - - J— -
bid sheet system area
c.o. 1 dresging ro
3001 4 374" PYC SCH 40 200
4 3/4" PVC CONDUIT 8CH 40 200 164 32.7 .034 6,78 1.38 1.66 332.86
4 X/4Y% GRC RIGID CONOUIT 16 1.51¢ 26,19 .07% 1.27 4.34 5.25 84.02
A 3/4*% PYC FEMALE ADAFTER 3 508 4,04 169 1.51 7.26 8.7 70.29
L /60 gno couslTie TuaCanes ] 7.654 i3.83 G070 .96 4.16 5.03 40.23
4 3/4% GRC 90 ELBOW 8 5.851 46.80 .278 2.22 15.77 19.08 152.66
4 3/4% LOCKNUY 16 .158 2.53 .010 .16 .51 .62 9.89
A 3/4% BONDING BUSHING -] 1.491. 11.93 323 2.59 13.05 15.79 126.30
4 22/70C UNSHLD CBL 1,000 473 475.25 018 17.50 1.10 1.33 1,329.64

- Continued on next page
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915-590-5500

EL PASC ARC ELECTRIC

PAGE 84/84

EL PASO A.R.C. ELECTRIC, INC.
©0B:30463 * BID TAKE-OFF DETAILS »
NcKelligon Canmyon 09-01-04 03-09-05 %4:39 Pg: 2
city of €l Peso
ASSM  LABCR MATER; AL MATERIAL LABOR  LABOR HR UNIT SELL PRICE SELL PRICE
NO. LEVEL DESCRIPTION COUNT EACH W/TAX EXTENDED UNIT  EXTENDED cosT PER EACH EXTENDED
E e { ¢ 1 £ 3 FesmBNDIS ==z - —=aEEDE B
4 WY CRMP CKN 4/0CU/AL WHAOS48B I 14.303 57.21 463 1.85 30.84 37.32 149.27
4 SHRINK INSL BIN 4/0-4HS40-400 4 11.143 44.57 .220 .88 19.04 23.00 92.00
4 BOBCAT RENTAL PER WEEK 1 400.000 400.00 400.00 484.00 484,00
3165 4 1% PVC S#B THHN 100
4 #38 THRN CU STR 525 150 78.84 012 6.38 .58 Ng! 371.56
4 1M PVC CONDUIT SCH 40 100 .226 22.61 .034 3.4 1.44 1.75 174.70
A 129 X 30"D EXCAV ROCKY SOIL 100 420 42.00 15.02 18.17 t,816.82
4 12%W X 24"DEER BKFILL/COMP 100 049 4,90 1.79 2.12 211.96
I3 CAUTION TAPE METALLIZED 100 175 17.50 01 1.05 .55 .67 66.60
3360 & 2-1/2Y PVC 4#4/0 1#4 50 i
4 % YHHN CU STR 50 344 i7.20 014 &9 .8 1.01 50.61
4 #./0 THHN CU STR 200 1.209 261.73 026 5.28 2.15 2.60 520.89
4 2-1/2% PVC CONDUIT SCH 40 50 924 66.22 .08 4.21 3.93 L.76 237.96
4722 & 1 GRC ELL W/STUBUP 2
4 1% GRC RIGID COWDUIT 6.88 2.404 16.01 .092 .61 5.68 6.88 45.79
4 14 PVC FEMALE ADAPTER 2 682 1.36 191 .28 7.52 9.10 18.20
4 1" GRC COUPLING THREADED 2 2.450 4.90 086 A7 5.53 6.69 13.38
4 1" GRC 0 ELBOW 2 8.971 17.94 333 W67 20.86 25.24 50.48
4 1% LOCKNUT 4 .236 .95 .01 .05 .54 .77 3.09
4 1" BONDING BUSHING rd 2.058 4.12 .352 .70 14,63 17.71 35.41%
4T26 & 2-1/2% GRC ELL W/STUBUP 2
4 2-1/2% GRC RIGID CONDUIT 6.66 8.97% 59.74 197 1.34 16.00 19.36 128.96
4 2-1/2" PVC FEMALE ADAPTER 2 2.93% 5.87 413 .83 17.70 21.42 42.83
4 2-172¢ GRC COUPLIYG THREADED 2 12,650 25.32 .167 .33 1B.62 22,53 45.05
4 271/2M GRC 90 ELBOW 2 41,030 82.06 1.407 2.81 21.31 110.49 220.98
& 2-1/2% LOCKNUT 4 1.638 6.55 628 11 2,64 3.20 12.80
4 2-1/2 BONDING BUSHIAG 3 5.568% 11.36 844 1.69 35.84 43,37 85,74

Totals:

Grand Totals:

2,662.00

11,215.00



F.T. JAMES CONSTRUCTION, INC.
700 W. Paisano, El Paso, TX 79901

(Phone) 915-351-2400
(Fax) 915-351-2404

| COST ISSUE / PROPOSAL QUOTATION

| PROJECT: McKelligon Canyon Park Improvements
QUOTE NO.: 04 DATE QUOTED: 03/11/05

PROJECT NO.: 2501
ARCH. PROJECT NO.:

TO: Fred Dalbin
Wright & Dalbin Architects, Inc.
2112 Murchison Drive
El Paso, TX 79930
(Phone) 915-533-3777 (Fax) 915-532-7733

DAYS ALLOWED
FOR APPROVAL: 30

EXPIRATION DATE: 04/10/05

REQUESTED EXTENSION
OF TIME IN DAYS: 7

| DESCRIPTION:

attached detail.

Remove existing center load bearing partition at dressing room. Provide new partition and concrete footing per the

L
.! SUBCONTRACTORS / VENDORS SUB / VENDOR WORK DESCRIPTION i AMOUNT:

F. T. James Construction, Inc. Temporary shoring: 50 If @ $24 i $1,200
| JMZ Contractors, Inc. Concrete footing $1,247
| F. T. James Construction, Inc. New partition 50 If @ $40 $2,000
‘ SELF PERFORMED WORK ‘{

‘ - APPROVAL *° | ~ sustOTAL: [  $4,447
e ———7x | | , — ==

1 ARCH: ﬁ’&{/{l[) m@q“\} | FEE PERCENT: | 15% ‘ $667
| SIS N —

DATE: 5/“{/()@ | l_,, >>>>> $5,114 .

{ A [ $0
| OWNER: .‘ N

| DATE: | - TOTAL REQUEST AMOUNT: | $5,114

{ DISTRIBUTION 11

L

F. T. JAMES CONSTRUCTION, INC.

‘ Signed By: Flek Mitler

[ Date: 3/11/05

Rick Miller,
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FhOM @ JMZCONTRACTORS INC

FAX NO.

19158499115

ity B AL i v e e e

Mar. @2 2005 04:46PM  P1

3621 Lee Bivd., EI Paso, TX 76936
Phone (915) 849-7070
Fax (915) 849-9115

February 24, 2005

F.T. James Construction, Inc.
700 W. Paisano

El Paso, Texas 79901

Attn: Rick Miller, Vice-President

Ref: Mckelligon C‘anyon Park Impmvememq .

El Paso, Texas

Dear Rick;

New Mexico Lic., #8816)
www.jmzconfractors.com

//F(/ISQCﬂ

3-—_2—-05‘

We are submitting for your review the f‘ollowmg cost pr oposul for the additional concrete

footing, ADA ramp and concrete stair:

~ Material

LEquip.

Descripiicm Labor Totai :
Additional footmg $ 570.17‘ $ 34428 $ 8280 $‘ 997/.25
Cancrete r';mp (ADA) ) ‘b 1‘42‘.i‘5‘ E - $. 142.15
Lay out @ stair (twice)  § 21323 ‘

| 'Totai

Tf'you have any questions or require addltlonal miormahon plcase uﬂl me

0356 or my cell (915) 329-2383.

Sincerely;

Sergio Zavala

President
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F. T. JAMES CONSTRUCTION, INC.

(Phone) 915-351-2400

700 W. Paisano, El Paso, TX 79901

(Fax) 915-351-2404

COST ISSUE / PROPOSAL QUOTATION

' NO.

05

PROJECT: McKelligon Canyon Park Improvements
QUOTE NO.: 05 DATE QUOTED: 03/11/05

PROJECT NO.: 2501
ARCH. PROJECT NO.:

TO: Fred Dalbin

Wright & Dalbin Architects, Inc.

2112 Murchison Drive

El Paso, TX 79930

(Phone) 915-533-3777 (Fax) 915-532-7733

DAYS ALLOWED
FOR APPROVAL: 30

REQUESTED EXTENSION
OF TIME IN DAYS: 7

EXPIRATION DATE: 04/10/05

DESCRIPTION:
Remove and replace all vigas at Pavilion.

[
1{ SUBCONTRACTORS / VENDORS

SUB / VENDOR WORK DESCRIPTION J‘ [ﬁ AMOUNT:

F. T. James Construction, Inc. 40 ea. @ $115

/,——l gy £ i 6p iy - e F } A—Nﬂ
incloves Tosch-up To BETN PG T2 ey ! e woee e lolon

Lovtj@/

SELF PERFORMED WORK

APPROVAL | [ SUBTOTAL: | $4,600

- | . (g |

arcH: N LA 1 FEE PERCENT: | 15% ; $690

e /15 /1 11 $5,290

' /i /¢ e I s en

OWNER: | l 1 v

DATE: E TOTAL REQUEST AMOUNT: 1 $5,290
B DISTRIBUTION [ r F.T. JAMES CONSTRUCTION, INC. J
| 11 Yy |
i | | Signed By: /e/a,g /ﬁ////e/‘ {
| | E Rick Miller, |
| i !
[ ; ’ Date: 3/11/05 |




F. T. JAMES CONSTRUCTION,INC. =~  (Phone) 915-351-2400
700 W. Paisano, El Paso, TX 79901 (Fax) 915-351-2404
rNO 06

| COST ISSUE / PROPOSAL QUOTATION

IQUOTE NO.: 06
I

‘ PROJECT: McKelligon Canyon Park Improvements
DATE QUOTED: 03/11/05

PROJECT NO.: 2501
ARCH. PROJECT NO.:

“ TO: Fred Dalbin
3 2112 Murchison Drive
El Paso, TX 79930

Wright & Dalbin Architects, Inc.

(Phone) 915-533-3777 (Fax) 915-532-7733

DAYS ALLOWED
FOR APPROVAL: 30

EXPIRATION DATE: 04/10/05

REQUESTED EXTENSION
OF TIME IN DAYS: 7

| DESCRIPTION:

' Touch up and paint walls and ceilings in two storage rooms not originally in contract.

o

3 SUBCONTRACTORS / VENDORS SUB / VENDOR WORK DESCRIPTION ; AMOUNT:
5 F. T. James Construction, Inc. 2500 sf @.90 $2,250
|
|
|
L SELF PERFORMED WORK
[  APPROVAL 11 © susToTAL: | §2,250
s 7 B N IS ‘ SCENT- || 1B
- won Togn MBI I s
2 ‘ ‘ $2,588
oare: 2] 1[5 | i _
L L $0
‘ OWNER : '
! TOTAL REQUEST AMOUNT: $2,588

DISTRIBUTION

\ F.T. JAMES CONSTRUCTION, INC

‘ Signed By: /(9/% /”//é/«

R|ck Mlller
Date: 3/11/05




